

Symanek Specialized College

Website · Student Portal · Symanek Suite (management system)

Prepared: 4 August 2026 | Status as of client responses received 2 August 2026

1. Executive summary

The **public website is live in production** and now carries the college's real programmes, fees, admission requirements, official values and banking details. The **Symanek Suite** (management system) and **Student Portal** are fully built and the academic engine is complete and matches the college's confirmed rules — but the Suite is still running in **demo/offline mode** and is **not yet connected to the live database**. The remaining work to reach full production is well defined and is driven mainly by (a) connecting the Suite to the cloud and loading real accounts/data, and (b) a small set of items still needed from the college.

~90%	~70%	100%	6
Public website	Suite (built, not connected)	Academic rules engine	Client items outstanding

2. What was completed in this round (client responses processed)

The college's documents of 2 August were reviewed and actioned:

Area	Done
Public website content	DEPLOYED — 8 official values; real banking details (FNB Okahandja, acc. 64279814676, branch 280373); missing tuition fees added (Bachelor L7 & L8 = N\$18,490; Auxiliary Nursing = N\$19,630); admission requirements for both Bachelors and Auxiliary Nursing. Live at symanek-site.vercel.app .
Grading rule — second opportunity (D2)	DONE — re-sit final mark now capped at 50% (a "bare pass"), in both the frontend engine and a new database function.
Go-live data prepared	READY TO LOAD — 7 staff accounts, 145 curriculum modules across 10 programmes, and 24 registered Auxiliary Nursing students (January 2026 intake), packaged as a repeatable database seed.
Confirmed decisions recorded	60% CA / 40% exam; pass 50% (exam paper 40%); 45–49% = second opportunity; 80% attendance for exam admission; two intakes (Jan/July); EFT + proof of payment; automatic emails to students; launch scope incl. LMS.

3. Current state by component

Component	Status	Detail
Public website	LIVE	Next.js site deployed on Vercel with real content. Pending: graduation photos for the gallery, and pointing the custom domain <i>symanekacademy.com</i> to the new site.
Academic engine	COMPLETE	All marking rules implemented and confirmed by the college (60/40, pass thresholds, second-opportunity with 50% cap, formative structure, attendance 80%, admin-controlled academic windows).
Symanek Suite	BUILT — OFFLINE	All modules built (Admissions, Registration, Marks/Exams, Finance, HR, Student & Teacher portals, LMS, etc.). Currently in demo mode — data lives in memory and does not persist. Not yet connected to the live database.
Database (Supabase cloud)	PROVISIONED	Cloud project exists. Schema migrations (including today's second-opportunity fix) are written but not yet applied to the cloud. Programme catalogue and go-live seed are prepared.
User accounts / login	NOT STARTED	Real staff and student login accounts have not been created yet; the Suite still uses a demo role-picker. Required before real users can log in.
Official letters & documents	BLOCKED	Admission/rejection letters, exam permits, proof of registration and results documents are built, but need the college's letterhead, authorised signatory and stamp before they can be issued officially.
Automatic emails (A2)	TO IMPLEMENT	The college chose automatic emailing of documents to students. The system currently generates documents for manual sending; auto-send is a defined follow-up task.

4. Outstanding items needed from the college

These were requested in the follow-up note of 4 August. Items 1–2 block the official letters.

#	Item	Why it is needed
1	Letterhead & signatory	Logo, colours, and the name/title/signature to appear on all official documents.
2	Official stamp	Stamp image for admission letters, permits, proof of registration and results.
3	OHS Level 4 & 5	The file supplied is the NQA unit-standard document; the exact module list

	modules	(codes + credits) is needed to load them like the other programmes.
4	Lecturer per module	To route marks and class registers to the correct staff member.
5	Student lists (other programmes)	Only Auxiliary Nursing was supplied; the rest are needed to import enrolled students.
6	Graduation photos	To complete the website gallery.
7	Confirm Bachelor L7 fee	The fee document shows tuition of N\$16,000 but the instalment note uses N\$15,000 — please confirm.

5. Roadmap to 100% production

Ordered plan. "SSC" = Symanek; "Dev" = development team.

Step	Action	Owner
1	Authorise and connect the cloud: apply all database migrations to the live Supabase project (incl. the new second-opportunity cap).	Pedro / Dev
2	Load real data into the cloud: programme catalogue, 145 modules, 7 staff, 24 Auxiliary Nursing students (seed already prepared).	Dev
3	Create real login accounts for staff and students, assign roles, and link them to their records. Retire the demo role-picker.	Dev
4	Switch the Suite from demo mode to live (connect to the cloud database) and redeploy.	Dev
5	Implement automatic emailing of letters and notifications to students (decision A2).	Dev
6	Receive letterhead, signatory and stamp (items 1–2); wire them into document generation; enable official letters.	SSC → Dev
7	Load remaining client data: OHS L4/L5 modules, lecturer-per-module mapping, other programmes' students, graduation photos.	SSC → Dev
8	End-to-end smoke test of every flow: application → admission → registration → marks → results → finance; attendance (80% rule); second-opportunity (50% cap); LMS submissions.	Dev
9	Security hardening (per-lecturer access controls), automated backups and monitoring.	Dev
10	User Acceptance Testing with the college; then point the domain <i>symanekacademy.com</i> to the new site and confirm the go-live date.	SSC + Dev

6. Go-live checklist (summary)

Gate	Status
Public website live with real content	DONE
Academic rules confirmed & implemented	DONE
Go-live data prepared	DONE
Database connected & migrations applied	PENDING
Real accounts created & Suite connected (live mode)	PENDING
Automatic emails implemented	PENDING
Letterhead, signatory & stamp received and wired in	BLOCKED (client)
Remaining programmes' modules, lecturers & students loaded	BLOCKED (client)
End-to-end testing & UAT signed off	PENDING
Backups, monitoring & security hardening	PENDING

Bottom line: the public-facing site is done and live. Reaching a fully operational management system is now mostly execution on the connection and data-loading steps (1–5, 8–9), plus a short list of assets from the college (letterhead, stamp, remaining module/lecturer/student data). Once steps 1–7 are complete, we can confirm a firm go-live date.